TN10 test, Saturday 17 Oct 2026: Run A and Run B

Frozen after Pulse agreement 16 Oct, with the 17 Oct miner line below. Testnet-10 only. tKAS has no value. Experimental. Outside count: Kaspa Pulse (@gokugalax, kaspapulse.com). Friday 16 Oct evening is cancelled.

What

Two short target-gated runs, one question each. Modest load, about 600 tx/s on top of normal TN10 traffic (about 56 tx/s).
Run A, desk node resync. After the desk node (n3) falls about 9,000 blocks behind and catches up, does its fee estimate drift, by how much, and for how long? n3 never mines.
Run B, 15 miners drop out. Only if their hashrate share over the last hour is at least 15%. The 15 are on one public node. None point at n3.

Who

Side	Sends	Node	Miner
Bot	About 300 tx/s to the five public nodes. Fee 400 sompi/gram, fixed. Calls the gates.	None	None
Build	About 300 tx/s to its desk node. Fee 200 sompi/gram, fixed.	One desk kaspad 2.1.0. It is n3 and never mines.	Fifteen CPU miners on one public node. Never on n3.
Pulse	Does not send.	Own nodes	Counts 13:30-16:30 UTC. Results to stp first.
stp	The only halt. Stops and restarts n3 in Run A.		

Public nodes: muon-10.kaspa.blue, electron-10.kaspa.blue, neutrino-10.kaspa.stream, boson-10.kaspa.red, vector-10.kaspa.green. Lanes are sticky to one node.

Clock. Brussels is CEST, UTC+2.

What	UTC	CEST
Pre-test. Checklist only. Nobody sends.	12:00	14:00
Logging on. Pulse's window opens.	13:30	15:30
START Run A, if gate G1 is met.	14:00	16:00
G1 still open: Run A called off.	14:30	16:30
Run B skipped if B0 is still open.	15:45	17:45
Hard stop. Senders off.	16:30	18:30

A step moves when its target is reached, never on the clock. On a bug, restart, fix, and continue within the safety caps.

Run A. n3 never mines.

Step	What	Cap
A1	10 clean minutes at 300 + 300 tx/s. No miner on n3.	30 min
A2	stp stops n3 until about 9,000 blocks behind. Build holds its senders. Bot keeps 300 tx/s.	45 min
A3	n3 restarted. IBD yes or no, synced second, and catch-up logged. Still no miner on n3.	45 min
A4	Fee rows every minute until back within 2x of the median.	60 min

Run B. Fifteen public-node miners.

17 Oct, stp. Share comes from those 15. If no public node accepts miner connections, the miners stay off and stp is told. Do not point them at n3.

Step	What	Cap
B0	Their blocks are at least 15% of all blocks over the last hour. Block rate about 10/s for 10 min. n3 is not mining.	Not met by 15:45 UTC: skip. Miners stop at 16:30 UTC.
B1	The 15 stay on. 10 minutes steady.	Hard stop
B2	All 15 off. Water test and KNS lanes paused for all of B2.	25 min, or under 5 blocks/s for 2 min: miners back on.
B3	All 15 back on. Block rate within 5% of B1 for 10 min.	Hard stop

Safety

Node-dead rule (Kaspa Pulse): pause a node on RPC failure, not synced, sink lag over 60 s, or DAA still for 30 s. Mempool soft freeze near 80,000 and cut near 90,000 are margins only. The congestion ramp is a future run, not Saturday. Senders come first: drop the miners if the send rate or the desk RPC suffers.

Logs

Both sides log from 13:30 UTC. The bot writes pulse-minute.csv every minute for Pulse. Build writes miner-share.csv every 10 minutes: minute, miner count, public node name, hashrate, our blocks, total blocks, share. Chain count for 13:30-16:30 UTC right after the hard stop, before pruning. Counts only. No addresses, txids, IPs, or keys.