TN10 test, Saturday 17 Oct 2026: Run A and Run B

FROZEN after Pulse agreement 16 Oct. Testnet-10 only, tKAS has no value. Experimental. Outside count: Kaspa Pulse (@gokugalax, kaspapulse.com). Fri 16 Oct evening is cancelled.

What

Two short target-gated runs, one question each. Modest load, about **600 tx/s** on top of normal TN10 traffic (about 56 tx/s). Not a storm.

- **Run A, desk node resync.** After the desk node (n3) falls about 9,000 blocks behind and catches up, does its fee estimate drift, by how much, and for how long?
- **Run B, one miner drops out.** Only if our hashrate share over the last hour is at least 15%. **Likely skipped:** n3 never mines in Run A, so our share at B0 will be near 0%.

Who

Side	Sends	Node	Miner
Bot	About **300 tx/s** to the five public TN10 nodes only. Fee 400 sompi/gram, fixed. Calls the gates.	None	None
Build	About **300 tx/s** to its desk node. Fee 200 sompi/gram, fixed.	One desk kaspad 2.1.0 = n3	One, **OFF through all of Run A** (n3 never mines). On only in Run B if B0 passes.
Kaspa Pulse	Does not send	Own nodes	Counts 13:30-16:30 UTC: accepted tx and blocks per minute by block time, fee estimates per node per minute. Results to stp first.
stp	The only halt. Stops and restarts n3 in Run A.		

Public nodes: muon-10.kaspa.blue, electron-10.kaspa.blue, neutrino-10.kaspa.stream, boson-10.kaspa.red, vector-10.kaspa.green. Lanes are sticky to one node; a lane moves only after its last transaction is accepted.

Clock (UTC; Brussels CEST = UTC+2)

What	UTC	CEST
Pre-test, checklist only, nobody sends	12:00	14:00
Logging on, Pulse's window opens	13:30	15:30
START Run A, if gate G1 is met	**14:00**	**16:00**
G1 still open: Run A called off	14:30	16:30
Run B skipped if B0 still open	15:45	17:45
Hard stop, senders off	**16:30**	**18:30**

A step moves when its target is reached, never on the clock. Target first: on a bug or error, restart, fix, continue within safety caps.

Run A

Step	What	Cap
A1	10 clean minutes at 300 + 300 tx/s. Miner off.	30 min

Step	What	Cap
A2	stp stops n3 until about 9,000 blocks behind. Build holds its senders (gap not filled). Bot keeps 300 tx/s.	45 min
A3	n3 restarted; IBD yes/no, synced second, catch-up logged. Miner off.	45 min
A4	Fee rows every minute until back within 2x of the median.	60 min

Run B (likely skipped)

Step	What	Cap
B0	Our blocks at least 15% of all blocks over the last hour; block rate about 10/s for 10 min	Not met by 15:45 UTC: skip
B1	Miner on, 10 minutes steady baseline	Hard stop
B2	Miner off. **Water test and KNS lanes paused for all of B2** so they do not blur the miner drop.	25 min, or under 5 blocks/s for 2 min: miner back on
B3	Miner on, block rate within 5% of B1 for 10 min. Never a second miner.	Hard stop

Safety

Node-dead rule (Kaspa Pulse): pause a node on RPC failure, not synced, sink lag over 60 s, or DAA still for 30 s. Mempool soft freeze at 80,000 and cut at 90,000 (below the 100,000 panic) as margins only. The congestion ramp is a future run, not Saturday.

Logs

Both sides log from 13:30 UTC in the same columns. For Pulse, the bot writes **pulse-minute.csv** every minute: mempool size per public node (and the max) and rejects by reason, to line up with his counts. Chain count for 13:30-16:30 UTC right after the hard stop, before pruning. Counts only; no addresses, txids, IPs or keys.