PLAN

# One node. Pulse counts. Bot and Build send.

GO means get ready. It does not start the run. Build reads GO-BUILD. The bot reads GO-BOT, which the bot writes from the prompt in this repo.

## What

Two short runs on Saturday, one question each. Load is about 600 tx/s on top of normal TN10 traffic. Pulse counts accepted transactions and blocks from 13:30 to 16:30 UTC on his own nodes. That count is the record. Bot and Build only send.

- Run A asks whether the fee estimate drifts after this node falls behind and catches up.
- Run B, only if our hashrate share is at least 15%, asks what happens when the one miner stops and then starts again.

## Why

A second node on this desk was tried and retired on 10 Oct. The box node never synced after 11 IBD restarts overnight, so the bot has no node and no miner. One desk node does the sending and the resync. Pulse's count does not stop while that node is down.

## How

- Bot sends about 300 tx/s through the five public TN10 nodes. Fee 400 sompi/gram, fixed. No climbs, no quote skip, no sit-out.
- Build sends about 300 tx/s through this desk node. Fee 200 sompi/gram, fixed. Same rules.
- Exactly one miner stays on through Run A, including the resync, so we can see how a mining node's fee estimate behaves. The other miners on this PC stay off.
- If this node cannot hold the rate, about a quarter of Build's senders move to the five public nodes, as on 11 Oct. Transactions that spend each other stay on one route.
- Run A stops the node until it is about 9,000 blocks behind, then starts it again and watches the fee estimate. The one miner is still the miner for that node.
- Hard stop is 16:30 UTC wherever the steps are. Only stp halts before that.

## Clock

| When | UTC | Local, Brussels (CEST, UTC+2) |
|---|---|---|
| Pre-test. Read the GO and be ready. Do not send the run. | **Sat 17 Oct 2026, 12:00** | **Sat 17 Oct 2026, 14:00** |
| Logging opens. Pulse's count window opens. | 13:30 | 15:30 |
| Real test starts, two hours after the pre-test. Run A, if the gate is met. | **14:00** | **16:00** |
| Hard stop. Senders off. The one miner stays as the plan leaves it. | **16:30** | **18:30** |

The shaded rows are the pre-test and the real test. The real test is two hours after the pre-test. Logging sits between them.

## Pre-test, 12:00 UTC / 14:00 local

Each side has already been handed its GO. Reading it is the order to get ready, not the order to send.

- Desk node synced, version 2.1.0, tip moving, one kaspad only.
- Exactly one miner on. The rest off.
- Senders connected and idle. A fee read returns priority, normal, and low.
- Disk free above 30 GB on this desk. The five public nodes answer for the bot.
- Nothing in the run starts at 12:00.

## Real test, 14:00 UTC / 16:00 local

Logging has been on since 13:30 UTC. Run A starts only if the plan gate is met. Steps move when their target is reached, not when a clock expires. The safety cap is the hard stop.

• Run A: node off until it is about 9,000 blocks behind, then back. Fee rows every minute once it answers. The one miner stays on. Our own count gaps while the node is down. Pulse's count does not.
• Run B: that same miner off, then on, on the bot's gate call, and only if the share gate passes. Otherwise skip it and log that.
• 16:30 UTC / 18:30 local: senders off.

## Same GO, two moments

| At the pre-test | At the real test |
|---|---|
| Read the GO. Be ready. | Start Run A if the gate is met. |
| Senders idle. One miner on. | About 300 tx/s from each side. |
| Fee read works. Node synced. | Then stop the node for the gap. |
| Do not stop the node. | The one miner stays on in Run A. |
| Do not send the run. | Senders off at 16:30 UTC. |

## Files

• go/build/GO-BUILD.md. Build reads this when the GO is handed over.
• go/bot/PROMPT-GO-BOT.md. The bot uses this prompt to write its own GO.
• go/bot/GO-BOT.md. The bot writes it, then reads it when the GO is handed over. Build does not write that file.

Handing over the GO is the order to be ready for 12:00 UTC. It is not the order to start at the moment it arrives.

## Order of Saturday

• Before 12:00 UTC. The files are in the repo. Nobody is sending.
• GO handed to Build and to the bot. Each side reads its own file and gets ready. Still no run traffic.
• 12:00 UTC / 14:00 local. Pre-test. Checklist only.
• 13:30 UTC / 15:30 local. Logging on. Pulse's window opens.
• 14:00 UTC / 16:00 local. Real test. Run A if the gate is met, then Run B if its gate is met.
• 16:30 UTC / 18:30 local. Senders off. The count is Pulse's.