SATURDAY PLAN

Two short runs. One question each.

GO means get ready. It does not start the run. Build reads GO-BUILD. The bot reads GO-BOT. This sheet follows the Saturday plan.

What

Saturday 17 Oct 2026. Modest load, about 720 tx/s on top of normal TN10 traffic. Pulse counts 13:30–16:30 UTC on his own nodes. That count is the record. Steps move when a target is reached. A clock never advances a step. The hard stop can only hold or stop.

• Run A. After this node falls behind and catches up, does its fee estimate drift, by how much, and for how long?
• Run B, only if our hashrate share is at least 15%. When the one miner stops, how far do block rate and throughput fall, and how fast do they come back?

Why

On 10 Oct, fixed 15-minute steps moved on before the network reached the state we wanted to measure. The best step median was about 2,642 tx/s. On 11 Oct, one target and one window reached a 3,107 tx/s median, and Pulse counted 163 minutes above 3,000. Pulse's advice was short runs, one question each, announced ahead. The box node never synced. A second node on this desk stays retired.

How

• Bot: no node, no miner. About 360 tx/s on the five public nodes. Fee 400 sompi/gram, fixed. The bot calls the gates.
• Build: one desk node. About 360 tx/s on that node. Fee 200 sompi/gram, fixed. Own fee log and the chain count for our side.
• One miner stays on through Run A, including the resync, so we can see how a mining node's fee estimate behaves. Run B turns that miner off, then on. The other miners on this PC stay off.
• If the desk node cannot hold the rate, about a quarter of Build's senders move to the five public nodes. Chains stay on one route.
• No climbs, no quote skip, no sit-out. Node-dead rule: stop on a 5 s RPC failure, not synced, sink lag over 60 s, or virtual DAA still for 30 s. Only stp halts.

Clock. The only times that are a clock.

Anchor	UTC	Local, Brussels (CEST)
Pre-test. Read the GO. Be ready. Do not send.	**Sat 17 Oct, 12:00**	**14:00**
Logging opens. Pulse's window opens.	13:30	15:30
Real test. Run A, if gate G1 is met.	**14:00**	**16:00**
Pulse's count.	13:30–16:30	15:30–18:30
Hard stop. Senders off.	**16:30**	**18:30**

If G1 is not met at 14:00 UTC, start waits. If it is still not met at 14:30 UTC, Run A is called off and Run B's gate is checked. Handing over a GO is the order to be ready for 12:00 UTC.

Run A. Fees after a resync.

Step	Go on when	Safety cap
A1 Baseline	10 clean minutes at the modest load. Each node's priority and normal within 2x of the median.	30 min, then Run A stops.
A2 Node off	About 9,000 blocks behind. The one miner stays with the node.	45 min off, then restart and log it.
A3 Node back	Synced. IBD yes or no logged. Catch-up time logged.	45 min, then Run A stops.
A4 Watch fees	Back within 2x of the median for 10 minutes in a row, and off the fee floor when the median is.	60 min still drifting is itself a result.

Run B. One miner drops out. Only after Run A, and only if the share gate passes.

Step	Go on when	Safety cap
B0 Gate	Our blocks were at least 15% of all blocks over the last hour. Block rate about 10/s for 10 minutes.	Not reached by 15:45 UTC: skip Run B.
B1 Baseline	10 minutes with the miner on. Block rate and tx per block steady.	Hard stop.
B2 Miner off	Block rate has fallen and held for 10 minutes.	25 min, then the miner back on.
B3 Miner on	Block rate back within 5% of the B1 baseline for 10 minutes.	Hard stop. Never a second miner.

Who

• Pulse counts accepted transactions and blocks by block time, and his own fee estimate every minute. Results to stp first.
• Bot sends and reads the five public nodes, and calls every gate.
• Build sends on the desk node, keeps the one miner, and reads this node's fee when it answers. The count gaps while the node is down.
• stp sends the GO files, is the only halt, and says what may be published.

Pre-test, 12:00 UTC / 14:00 local

One kaspad, synced, version 2.1.0. Exactly one miner on. Senders connected and idle. A fee read works. Disk free above 30 GB. At least 4 of 5 public nodes answer. Nothing in the run starts at 12:00.

After 16:30 UTC / 18:30 local

• Senders off. Chain count for 13:30-16:30 UTC, before pruning.
• One page per question. Our numbers beside Pulse's. Counts only.
• Nothing is published until stp says so.

What is logged

• Every minute: fee estimate, priority, normal and low, mempool, sink lag, and virtual DAA, for this node and the five public nodes.
• Blocks and accepted transactions. Our mined blocks. Bot submit and rejects.
• Every gate, node stop, node restart, miner off, miner on, and halt, with the UTC second.

Order of Saturday

• Before 12:00 UTC the files are in the repo. Nobody is sending.
• The GO is handed to Build and to the bot. Each side reads its own file and gets ready.
• 12:00 UTC / 14:00 local. Pre-test. Checklist only.
• 13:30 UTC / 15:30 local. Logging on. Pulse's window opens.
• 14:00 UTC / 16:00 local. Real test, if G1 is met. Run B only if its gate passes.
• 16:30 UTC / 18:30 local. Senders off. The count is Pulse's.